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Accomplishments at Washington’s Headquarters:

a. A walk-through of the Train Station was made on January 26, The punch that was
developed last week is now complete.

b. Washington’ s Headquarters (phase 1) is 95% complete. Remaining punch list items

are reseeding the historic landscape and the realignment of 30ft of walkway, both of

which will be completed in the spring due to current weather conditions.
Accomplishments Inner Line Drive and Parking lot removal:

a.Cleaned 14,000 lineal feet of road material from the Historic Hand Laid
Stone Gutters and reset damaged or missing stones.

b.Washington Upper parking lot has 100% of the grading and contouring
completed. The final raking and seeding will take place in the spring.

c. Fort Huntington’s parking lot has 100% of the grading and contouring compl eted.
Thefinal raking and seeding will take place in the spring.

d. Tower Road and parking lot has 98% of thefilling, grading and contouring
completed. The remaining filling, grading and contouring will be completed by
January 31, 2007. Thefinal raking and seeding will take place in the spring.

Accomplishments Orchard Lane
a.  Midgley, Blair and Boyer House work is complete: exteriors have been painted,

exterior siding has been installed, and roof shingles, gutters and downspouts have
been replaced.

Work Plan for week of January 29th through February 3, 2007

PA Route 23:



a Thefirst phase of major road improvements will tentatively begin in the park on
February 1, 2007. Route 23 will be closed to traffic and detoured through the park from
9:00 p.m. through 5 a.m. Monday through Friday beginning February 1, 2007. *** See
below for more information***

Inner Line Drive:
a. Continue with the hand laying of replacement stones on West Inner Line Drive
b. Continue cleaning of the Historic Hand Laid Stone gutters.
c. Continue thefilling, grading and contouring a Tower Road and parking lot.

West Inner Linealong with Inner Line Spur will remain closed. Do to unsafe
conditions.

Beginning Monday 23 November 2006 Inner Line Drive will be CLOSED and will
remain closed until the gutter work isfinished and theroad surface has been milled
down. The closurewill be from the inter section of Valley Forge Road (RT 23) to Gulph
Road thisincludesInner Line Spur Road, and from Gulph Road to Artillery Park
Picnic Area. Thereason for thisclosureisthat in many places along the Inner Line
wherethe Gutters have been cleaned thereisasmuch asa 6” drop off from theroad
surfaceto the gutter. Thisdrop off presentsa safety hazard to vehicles. Inner line will
also be closed to pedestrians aswell as bicycle traffic. The machinery that isbeing used
presents a hazard to visitors.

***ROAD CLOSURE AND DETOUR***
Pennsylvania State Route 23 (* Valley Forge Road”)

The first phase of major road improvements will tentatively begin in the Park on February
1,2007. Route 23 will be closed to traffic and detoured through the park from 9:00 p.m.
through 5 a.m. Monday through Friday beginning February 1, 2007. The period of
construction may last until August, 2007. The road closure will be from the intersection of
RT 23 “Valley Forge Road” and County Line Road to the intersection of RT 23 and Richards
Road. The detour will be clearly identified with directional signs aswell astraffic control
flagging personnel.

Thisroad closurewill alow the Utility Companies for water, electric, gas and
telecommunications to rel ocate their equipment within the new utility corridor. This utility
corridor realignment is required because of the realignment of RT 23 from County Line road
to Richards sroad. Thisisthe first phase of a much larger PennDot construction project
which will rebuild the Trooper Road Bridge crossing the Schuylkill River, widen PA Route
422 in both directions and improve the on and off ramps on RT 422 at Valley Forge and
Trooper roads.



